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Chief, Investigations and
Compliance Branch

Emergency and Remedial Response
Division

U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attention: N1gel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress
report for the period September 1, 1987 through September 30, 1987.

Sincerely,
FRED C. HART ASSOCIATES, INC.

FBB/mrp

cc: J. Moorman
H. Tucker
L. Horden
T. Morahan

Frances B. Barker
Project Manager
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES

MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

September 1, 1987 - September 30, 1987

Hork Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 Issued to National Gypsum Company, the following activities
were conducted during the month of September 1987 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

On September 9, 1987, Mr. Tom Morahan (HART), Ms. Francie Barker (HART),
Mr. Larry Kirsh (Cadwalader . Hickersham & Taft), and Mr. Monty Browder
(Cadwalader, Hickersham & Taft) met with Mr. Nigel Robinson (EPA), Mr.
Ray Basso (EPA) and Mr. Hllliam Tucker (EPA Regional Counsel) to discuss
technical, legal, and policy Issues relating to the remediation of the
MilUngton asbestos pile. The participants of the meeting agreed that
HART should submit the work plan delineating the scope of work required
to characterize further the stability of the asbestos pile. On
September 25, HART submitted the work plan to EPA for comments and
approval.
On September 29, the second round of groundwater and surface water
sampling was scheduled to begin on October 12. 1987.
Hork anticipated to occur In October includes conducting groundwater and
surface water sampling, awaiting EPA's comments on the draft RI report,
and addressing any of EPA's comments on the work plan for further
Investigations at the MilUngton asbestos pile.
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